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Enhanced Data Collection and Reporting System (DCR) Progress 
 

January 1, 2006: 
Interim DCR was available for county use 

o 10 counties used the Interim DCR 
o DMH is currently working with Interim DCR counties to convert their interim data to 

the Enhanced DCR 
January 2006 – present: 
Various Full Service Partnership Outcomes Assessment trainings were conducted. 

o 40 counties completed FSP Outcomes Assessment Training regarding methodology 
and form completion 

o 31 counties worked with Performance Outcome and Quality Improvement staff to 
assign codes to their counties Full Service Partnership Programs. 

o 27 counties identified Approver Designees and Approver Designees received 
training 

o 26 counties received UPDATED Approver Designee training 
o 8 counties have participated in Group Structure Development consultations with 

DMH staff 
o 8 counties have completed DCR training 

April 2007:  
Pilot of DCR began.   

o All counties who planned to use the DCR for direct data entry were invited to 
participate in pilot.  Two counties participated. 

June 2007:   
Enhanced DCR is ready for counties to key-enter FSP data. 

o Pilot of XML upload process to DCR began.  All counties who planned to use the 
DCR to upload XML data were invited to participate in pilot.  Two counties are 
currently participating. 

July 2007:  
Group Structure Development consultations began.   
July 26, 2007:   
Enhanced DCR Training held.   
August 8, 2007(depends on results from pilot): 

o XML pilot phase ends. 
August 14, 2007 (depends on results from pilot): 

o Enhanced DCR will be ready to accept XML data. 
 
 
For counties who have NOT received all trainings:  
 
All Full Service Partnership (FSP) Outcomes Assessment data need to be submitted to DMH 
via the enhanced Data Collection and Reporting System (DCR).  Counties have two methods 
for submitting these data to the enhanced DCR: (1) Direct on-line key entry, or (2) Using 
Extensible Markup Language (XML) for batch upload. 
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There are five steps that must be completed before counties are able to submit FSP outcomes 
to the DCR system: 
 

1. Approver Designee Training (training is typically 2 hours) – Approver Designees 
(identified by County Director prior to this training) must attend.  Note: A specialized 
training, tailored toward counties who plan to submit their FSP data via XML will be 
made available at the conclusion of the XML pilot phase in August 2007. 

2. Approver Designee Group Structure Development conference call (typically less 
than 1 hour)  – This serves as an opportunity for Approver Designees to consult with 
DMH staff on how to set up the security structure within their county. 

3. Counties must assign FSP Program Identification Codes for each FSP Program. 
(Training is typically 30 minutes or less.) 

4. Full Service Partnership Outcomes Assessment Training (typically 1.5 hours) – For 
staff who will be training other county staff on outcomes assessment process. 

5. DCR Direct Entry On-line Training (for direct, on-line counties only; typically 2 hours) 
– For staff who will be training other county staff on how to use the DCR for direct, on-
line key entry. 

 
These trainings are offered on a continuing basis.  POQI Staff are available for consultation 
during the transition to the Enhanced DCR system.  For more information regarding upcoming 
trainings, please visit our website at: http://www.dmh.ca.gov/POQI/trainingMHSA.asp .  If 
interested in attending any of these trainings, please contact the DMH Performance Outcomes 
and Quality Improvement Unit at POQI.Support@dmh.ca.gov and we can add your county to 
our list. 
 
 


